

**Community Indicators Project
School Readiness Committee
FINALIZED Plan of Action**

Activity	Timeline
Initial convening of Community Indicators Project - School Readiness Committee; Overview of Project; Review DRAFT Mission Statement and Concept Paper; Identify Other Committee Participants	March 2010
New Member Orientation; Finalize DRAFT Mission Statement and Concept Paper; Review DRAFT Values and Objectives; Discuss Environmental Scan	April 2010
Finalize DRAFT Values and Objectives; Discuss Niagara County Outreach; Review DRAFT Environmental Scan Materials	May 2010
Review DRAFT Action Plan; Review Environmental Scan Survey; Identify Survey Sampling Frame; Discuss Results Based Accountability Approach	June 2010
Finalize Environmental Scan Survey; Field Survey; Review How Results Based Accountability will be Used for Project; Finalize Action Plan; Begin Talking About Results and Possible Indicators	July 2010
Review Preliminary Results from Environmental Scan Survey; Create Follow-up Plan; Continue Discussion of Key Results and Possible Indicators; Secure Preliminary Data on Key Indicators	August 2010
Review Results from Environmental Scan Survey; Continue Discussion of Key Results and Possible Indicators; Secure Preliminary Data on Key Indicators	September 2010
Finalize Results Statements; Plan and Recruit Expert Participants for Population Accountability "Talk to Action" Exercise Sessions	October 2010
Host Population Accountability "Talk to Action" Exercise Sessions	November 2010
Host Population Accountability "Talk to Action" Exercise Sessions	December 2010
Discuss "Talk to Action" Exercise Sessions; Follow-up As Needed	January 2011
Finalize Key Population Indicators; Secure Additional Baseline Data on Key Population Indicators	February 2011
Draft Report on Results-Based Accountability "Talk to Action" Exercise Sessions; Finalize Data Gathering on Population Indicators; Hold Preliminary Discussion on Foundation/Provider Interest	March 2011
Draft Report on Results-Based Accountability "Talk to Action" Exercise Sessions; Finalize Data Gathering on Population Indicators; Hold Preliminary Discussion on Foundation/Provider Interest	April 2011
Finalize Report on School Readiness Populations Indicators Project; Identify Next Steps Regarding Foundation and Provider Interests	May 2011